

		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	18 mar 24							25 mar 24				
								D	L	M	M	J	V	S	D	L	M	M	J
1		Servicio de migración	12 days?	20/03/24 8:00	04/04/24 17:00														
2		0. Requisitos	4 days?	20/03/24 8:00	25/03/24 17:00														
3		Definir el responsable ...	1 day?	20/03/24 8:00	20/03/24 17:00														
4		"Entrega de un nuevo ...	2 days	21/03/24 9:00	25/03/24 9:00														
5		"Credenciales de acces...	2 days	21/03/24 8:00	22/03/24 17:00														
6		Envío de credenciales ...	1 day	25/03/24 8:00	25/03/24 17:00														
7		1. Configurar la plataf...	2 days	26/03/24 8:00	27/03/24 17:00	2													
8		Instalación del Sistema...	2 days	26/03/24 8:00	27/03/24 17:00														
9		Configuración y actuali...	2 days	26/03/24 8:00	27/03/24 17:00														
10		Instalación y configura...	2 days	26/03/24 8:00	27/03/24 17:00														
11		Instalación de Extensi...	2 days	26/03/24 8:00	27/03/24 17:00														
12		Configuración del tama...	2 days	26/03/24 8:00	27/03/24 17:00														
13		Instalación y configura...	2 days	26/03/24 8:00	27/03/24 17:00														
14		"2. Migrar la informac...	3 days?	28/03/24 8:00	01/04/24 17:00	7													
15		Colocar la plataforma ...	3 days	28/03/24 8:00	01/04/24 17:00														
16		Copiar la base de dato...	3 days	28/03/24 8:00	01/04/24 17:00														
17		Copiar el repositorio d...	3 days	28/03/24 8:00	01/04/24 17:00														
18		Instalación de la versió...	1 day?	28/03/24 8:00	28/03/24 17:00														
19		Configuración de permi...	1 day?	28/03/24 8:00	28/03/24 17:00														
20		Instalación de Platafor...	1 day?	28/03/24 8:00	28/03/24 17:00														
21		Ajustar el DNS al nuev...	1 day?	28/03/24 8:00	28/03/24 17:00														
22		Configuración de la Pla...	1 day?	28/03/24 8:00	28/03/24 17:00														
23		3. Personalizar la plat...	1 day?	02/04/24 8:00	02/04/24 17:00	14													
41		4 Revisar y validar la ...	1 day?	03/04/24 8:00	03/04/24 17:00	23													
43		"5. Realizar pruebas ...	1 day?	04/04/24 8:00	04/04/24 17:00	41													
46		Configurar la plataforma	1 day?	20/03/24 8:00	20/03/24 17:00														
47		"6. Actualización a la ...	1 day?	20/03/24 8:00	20/03/24 17:00														
48		"Colocar la plataforma ...	1 day?	20/03/24 8:00	20/03/24 17:00														
49		Se presentará un men...	1 day?	20/03/24 8:00	20/03/24 17:00														
50		Configurar los requeri...	1 day?	20/03/24 8:00	20/03/24 17:00														
51		Instalación de la versió...	1 day?	20/03/24 8:00	20/03/24 17:00														
52		Actualizar las versione...	1 day?	20/03/24 8:00	20/03/24 17:00														
53		7. Instalación certific...	1 day?	20/03/24 8:00	20/03/24 17:00														
54		Asignar certificado SSL...	1 day?	20/03/24 8:00	20/03/24 17:00														

</

Diagram illustrating a project schedule or timeline, likely for a software development project, spanning from April 1st to April 29th, 2024.

The timeline is divided into weekly segments, each labeled with the start date and the day of the week (V, S, D, L, M, M, J, V, S, D).

Key events and tasks are represented by colored bars and arrows:

- Task 1 (Red bar):** Starts on April 1st (L) and ends on April 2nd (M).
- Task 2 (Red bar):** Starts on April 2nd (M) and ends on April 3rd (M).
- Task 3 (Red bar):** Starts on April 3rd (M) and ends on April 4th (J).
- Task 4 (Red bar):** Starts on April 4th (J) and ends on April 5th (V).
- Task 5 (Red bar):** Starts on April 5th (V) and ends on April 6th (S).
- Task 6 (Red bar):** Starts on April 6th (S) and ends on April 7th (D).
- Task 7 (Red bar):** Starts on April 7th (D) and ends on April 8th (L).
- Task 8 (Red bar):** Starts on April 8th (L) and ends on April 9th (M).
- Task 9 (Red bar):** Starts on April 9th (M) and ends on April 10th (M).
- Task 10 (Red bar):** Starts on April 10th (M) and ends on April 11th (J).
- Task 11 (Red bar):** Starts on April 11th (J) and ends on April 12th (V).
- Task 12 (Red bar):** Starts on April 12th (V) and ends on April 13th (S).
- Task 13 (Red bar):** Starts on April 13th (S) and ends on April 14th (D).
- Task 14 (Red bar):** Starts on April 14th (D) and ends on April 15th (L).
- Task 15 (Red bar):** Starts on April 15th (L) and ends on April 16th (M).
- Task 16 (Red bar):** Starts on April 16th (M) and ends on April 17th (M).
- Task 17 (Red bar):** Starts on April 17th (M) and ends on April 18th (J).
- Task 18 (Red bar):** Starts on April 18th (J) and ends on April 19th (V).
- Task 19 (Red bar):** Starts on April 19th (V) and ends on April 20th (S).
- Task 20 (Red bar):** Starts on April 20th (S) and ends on April 21st (D).
- Task 21 (Red bar):** Starts on April 21st (D) and ends on April 22nd (L).
- Task 22 (Red bar):** Starts on April 22nd (L) and ends on April 23rd (M).
- Task 23 (Red bar):** Starts on April 23rd (M) and ends on April 24th (M).
- Task 24 (Red bar):** Starts on April 24th (M) and ends on April 25th (J).
- Task 25 (Red bar):** Starts on April 25th (J) and ends on April 26th (V).
- Task 26 (Red bar):** Starts on April 26th (V) and ends on April 27th (S).
- Task 27 (Red bar):** Starts on April 27th (S) and ends on April 28th (D).
- Task 28 (Red bar):** Starts on April 28th (D) and ends on April 29th (L).

The diagram shows a continuous sequence of tasks, with each task represented by a red bar indicating its duration. Arrows indicate the flow of the project, showing that tasks are performed sequentially over the 29-day period.

		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	18 mar 24							25 mar 24				
								D	L	M	M	J	V	S	D	L	M	M	J
55		8. Plugins: Instalación..	1 day?	20/03/24 8:00	20/03/24 17:00														
56		Instalación de plugins ...	1 day?	20/03/24 8:00	20/03/24 17:00														
57		"10 Realizar pruebas ...	1 day?	20/03/24 8:00	20/03/24 17:00														
58		"Plan de Pruebas de fu...	1 day?	20/03/24 8:00	20/03/24 17:00														
59		"11. Poner en marcha...	1 day?	20/03/24 8:00	20/03/24 17:00														
60		Salida a producción co...	1 day?	20/03/24 8:00	20/03/24 17:00														
61		Capacitación	1 day?	20/03/24 8:00	20/03/24 17:00														
62		"Brindar capacitación...	1 day?	20/03/24 8:00	20/03/24 17:00														
63		"Envio por correo elect...	1 day?	20/03/24 8:00	20/03/24 17:00														
64		"Inducción especializad...	1 day?	20/03/24 8:00	20/03/24 17:00														
65		"Inducción especializad...	1 day?	20/03/24 8:00	20/03/24 17:00														
66		Finalización formal del ...	1 day?	20/03/24 8:00	20/03/24 17:00														
67		Entrega de documentos	1 day?	20/03/24 8:00	20/03/24 17:00														
68		Revisión de documentos	1 day?	20/03/24 8:00	20/03/24 17:00														

			1 abr 24					8 abr 24					15 abr 24					22 abr 24					29 abr 24						
V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S

Test - pagina4